

25 March 1964

Dear Art:

The attached quote is for a change in scope on subcontract TMP-1 involving an additional 240 man-hours of engineering support at Ft. Worth.

25X1A            The addition of this work would increase the total estimated  
25X1A            cost of the contract to  and the fixed fee to

Best regards,

*Bill*

*Covered by Amend #3  
to CF GA-1553.  
April #4.*

25X1A

Next 1 Page(s) In Document Exempt

STATINTL

Approved For Release 2002/06/11 : CIA-RDP66B00728R000400050041-6

STATINTL

March 23, 1964

STATINTL

STATINTL

Attention:

Subject: Subcontract TMP-1

Gentlemen:

Your organization has requested that [ ] propose additional engineering support during the test phase of the subject sub-contract. A selling price of [ ] including a fee of [ ] is proposed. A cost breakdown sheet is enclosed.

STATINTL

STATINTL

STATINTL

If any additional information or clarification is required, please contact the undersigned.

Very truly yours,

STATINTL

Program Manager

MLD:joy  
Enc.

STATINTL


Approved For Release 2002/06/11 : CIA-RDP66B00728R000400050041-6

STATINTL




## PRELIMINARY WORK STATEMENT # 2

STATINTL



## TEST EQUIPMENT

The intent of this program output is an early, pertinent demonstration of the techniques used in the solution of Requirement 1. This early flight demonstration shall operate in the environment established in Requirement 3.



Breadboard STATINTL

packaging adequate for such demonstrations is required.

The preferred program duration should be compatible with flight test results available at midpoint of the operational equipment program (re: Requirement 1).